
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:49 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 286 Date: 12-Mar-2012 Monday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 916

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

MARCH 12, 2012 Diary

ABF Crews activities at the West Loop:

1.PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 93, PWS #94 PWS #95, PWS #96 and PWS # 97:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 93 March10, 3:19P.M. 7:46A.M.
PWS # 94 8:55A.M. 9:27A.M.-9:36A.M. 9:53A.M.-10:04A.M. 10:46A.M.
PWS # 95 0:45P.M . 1:46P.M. 2:24P.M.
PWS # 96 3:22P.M.
5:44P.M.
PWS # 97 6:44P.M. Not
Completed

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•FLOATING PWS # 93, PWS # 94, PWS # 95 and PWS # 96:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS # 93 7:52A.M.-8:09A.M. 7:50A.M.-8:12A.M. 8:22A.M. 8:24A.M.
PWS # 94 10:48A.M.-11:03A.M. 10:48A.M-10:59A.M. 11:05A.M. 11:19A.M.
PWS # 95 2:30P.M.-2:47P.M. 2:30P.M.-2:47P.M. In the afternoon In the afternoon
PWS # 96 In the afternoon In the afternoon In the afternoon In the afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm
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•FORMING PWS # 93, PWS # 94 , PWS # 95 and PWS # 96:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 93 8:29A.M.-8:43 8:40A.M.-9:08A.M. 8:45A.M.-9:24A.M.
PWS # 94 11:07A.M.-11:36A.M. 11:32A.M.- 11:38A.M.-
PWS # 95 In the afternoon In the afternoon In the afternoon
PWS # 96 In the afternoon In the afternoon In the afternoon

•INSTALING PWS #93, PWS #94 and PWS #95

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 93 8:45-A.M-9:03A.M. 9:09A.M.-9:33A.M. 9:26A.M.-10:06A.M.
PWS # 94 11:38A.M.-11:50A.M. In the afternoon In the afternoon
PWS # 95 In the afternoon In the afternoon In the afternoon

•PWS # 93, PWS # 94, and PWS # 95 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 93 9:25A.M. 9:40A.M.-
10.00A.M.
PWS # 94 11:57A.M. In the
afternoon
PWS # 95 In the afternoon In the afternoon

SET UP AT LOWER END OF THE S.D.S.

2. NOTES:

•NOTE-1: PWS # 88 was adjusted 7.8 inches from the J.S. centerline to the north. This adjustment will
give adequate length for the North anchor so that the nut to be tightened to the full cross-sectional area of
the anchor. This adjustment took place at 2:00P.M.-2:15P.M.
•PWS # 93 had a 90 degree twist at the S.D.S. which was removed by the Floating Arm clamp.
•NOTE-3: The installed strands are checked for quality, and no issue was observed.
•NOTE-4: ABF Engineer, Mr. Levi Gatsos and Superintendent Mr. Scott Smith were present.
• NOTE-5: 2 hours OT

ABF Crews involved at the West loop:

S.D.S.
-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone

N.D.S.
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-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike Portillo

J.S. and Slack Adjustment
-Matthew Holt
-Andy Zhen
-Lonny Candelaria
-Pablo Ramirez
-Jonathon Biskner
-Eduardo Jimenez Padilla

Bid Item: 067 C-PWS-081.06704-0120F4 Install & Adjust PWS 81-85

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-091.06704-0120F4 Install & Adjust PWS 91-95

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Page 3 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 286 Date: 12-Mar-2012 Monday

Page 4 of 4ddrRptbyBidItem


